
Phase and Task
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Phase V:  Draft and Final Plan

Task 7-Draft Comprehensive Plan

12/1
PC 

Study 
Session

11/05 
Developer's 
Follow-up 
Meeting

11/18
TAG 
and 
CAC

Public Open 
Houses  - JAN TBD 

12/15
CAC

12/14
CC

Study 
Session

Task 8-Adoption Draft/Hearings

Phase VI:  Transportation Plan

Task 9-Transportation Plan Refocus

Task 10-Existing Deficiencies/Short-Range 
Improvements 

Task 11-Refine Travel Demand Model

Task 12-Assess Future Deficiencies & Address 
Long-Range Improvements 

Task 13-Develop Transportation Plan 

Milestones Key

Citizens Advisory Committee

Community Meeting

City Council Study Session

Planning Commission Study Session

Staff Working Group

Technical Advisory Group

/

C3 Vision - 3-Month Schedule 

(Note:  Schedule will change periodically.  Please check the website regularly for updates.)
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