



# C3 Vision - 3 Month Schedule

Updated 05/04/09

Phase and Task	Apr 09			May 09				Jun 09				Jul 09				Aug 09		
	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10
<b>Phase III: Vision &amp; Guiding Principles</b>																		
Task 4-Citywide Vision and Guiding Principles	[Green bar from Apr 13 to May 11]																	
<b>Phase IV: Plan and Policy Directions</b>																		
Task 5-Alternative Scenarios	[Green bar from Apr 13 to May 25]																	
Task 6-Policy Framework	[Green bar from Apr 13 to May 25]							[Green bar from Jun 1 to Jul 20]										
<b>Phase V: Draft and Final Plan</b>																		
Task 7-Draft Comprehensive Plan																		
Task 8-Adoption Draft/Hearings																		
<p style="text-align: center;"><b>Milestones Key</b></p> <ul style="list-style-type: none"> <li> Citizens Advisory Committee</li> <li> Community Meeting</li> <li> City Council Study Session</li> <li> Planning Commission Study Session</li> <li> Staff Working Group</li> <li> Technical Advisory Group</li> </ul>																		

**(Note: Schedule will change periodically. Please check the website regularly for updates.)**